














Productivity  and  waste  factors  are  interdependent  of  each  other.  Waste  is  a  major  problem  in  the 
construction  industry  which  amounts  to  60%  of  the  construction  effort.  A  study  focused  on  the 
construction efficiency by the National Institute of Standards and Technology in the UK has documented 
25%  ‐  50 %  of waste  relates  to  coordinating  labour  and managing, moving,  and  installing materials. 
Therefore the main aim of this study is to find out the possibilities of waste reduction in the construction 
industry  through  lean  construction  applications.  The method  adopted  for  this  study  is  a  case  study 
research approach where  it concludes  the  results obtained  from a major construction project  in New 
Zealand. A pilot  case  study was  carried out  to understand  the existing practices.   The  research  study 
substantially  followed  the  process  mapping  method  to  identify  the  level  of  concern  in  waste 
minimisation on a  construction  site. Outcomes  from  the  studies  indicate  that one  third of non  value 
adding activities are resulting from factors under the control of management. This study concludes that 
there are more opportunities to eliminate waste and add value to the construction process. Hence by 
improving  management  practices  through  a  lean  implementation  the  non  value  adding  time  of  a 
construction project can be reduced and thereby productivity can be improved significantly. 
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